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Actual through December 2014* plus

Ci C
(Thousands of $)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

Exhibit No. __ (CLW-1-P) Public

Projected

Actual S ]
Plant Cost Categories
Fixed with No Adjustment L ; g
Firm with Fixed Adjustment A i
Flrm with Fixed Adjustment B : ,
Firm with Indexed Adjustment H i
Actual Craft Wages .
Non-Labor Costs .
Time & Materials .
Transmission Costs 329,512 28 724 927 11,064 51,677 56,593 47,207 84,576 84,794 30,314 710
Total Base Project Costs(2007 $) 5,248,638 21,723 97,388 319,073 374,810 314,977 488,461 448,047 422,078 742,880 759,311 658,048 389,817 169,840 38,289
Total Project Escalation 1,300,486 3,518 20,930 23,741 34,084 74,485 88,622 89,890 196,694 247,926 240,312 151,548 92,670 36,085
Total Revised Project Cash Flow 6,547,124 21,723 100,905 340,003 398,551 349,061 562,948 537,569 511,966 939,674 1,007,237 899,260 541,385 262,510 74,354
|Cumulative Project Cash Flow{Revised) 21723 122,820 462,632 861,183 1,210,244 1,773,180 2,310,750 2,822,725 | 3,762,398 4 769,835 5668895 6210260 8472770 6.547,124 |
AFUDC{Capitailzed Interest) 279,780 845 3,497 10,564 17,150 14,218 18,941 27,722 26,131 30,502 44,426 39,884 30,984 11,528 3,599
Gross Construction 6,826,914 22,368 104,403 350,567 415,701 383,278 581,888 565,291 538,097 970,178 1,051,663 939,143 572,349 274,039 77,953
Construction Work In Progress 22,388 128,771 477,338 893,039 1,256,317 1,838,203 2,403,495 2,941,591 3,811,767 4,963,430 5902573 6474923 6748962 6,826,914

*Applicable Index escalation rates for 2014 are estimated. Escalation is subject to restatoment when actual Indices for 2014 are final.

Notes:

Current Period AFUDC rate applied

-

Escalatlon rates vary from reporting period to reporting period according to the terms of Commission Order 2009-104(A).
These projectlons reflect current escalation rates. Future changes In escalation rates could substatlaily change these projections.

The AFUDC rate applied Is the current SCE&G rate. AFUDC rates can vary with changes In market Interest rates,

SCE&G's embedded cost of capital, capitalization ratios, construction work In process, and SCE&G's short-term debt outstanding.




